













PPM Configuration to Support KeyBank's Funding Lifecycle for Programs and Projects January 26, 2021





Brought to You By

Project & Portfolio Management (PPM) Special Interest Group (SIG)



Benny Kung
SIG Leader PPM
Business Development Manager
PPMetrics



Today's Presenters



Tasha Holland
PMO Consultant
KeyBank



YOUR INDEPENDENT MICRO FOCUS SOFTWARE USER COMMUNITY

House Keeping

This "LIVE" session is being recorded
 Recordings are available to all Vivit members

Session Q&A:

Please type questions in the Questions Pane



Webinar Control Panel

Toggle View Window between Full screen/window mode.

Questions









Vivit Forum

PPM Configuration to Support Funding Lifecycle for Programs and Projects

January 26, 2021

Introductions



Tasha Holland Technology & Operations PMO Manager, KeyBank

Over a decade of experience using, implementing, designing, developing and supporting various Project & Portfolio Management applications for technology organizations within large financial institutions. Worked at KeyBank supporting Micro Focus' PPM Tool since 2016.

KeyBank leverages Project Management, Program Management, Time Management, Resource Management and Financial Management functionality of Micro Focus' PPM (version 9.55) and supports a 3000+ user community with a project portfolio of \$140+ million.


Agenda



- Prior State
- Challenges with Previous Configuration
- Changes Implemented
- Current state
- Benefits of Revamped Configuration
- Demo
- Questions

Prior Program & Project Funding and Value Attainment Life Cycle






- Program created in PPM
- Projects and/or Proposals associated with a Program in PPM after creation
- Business Case Proposal (BCP) submitted for approval to fund each individual Project as applicable
- Business Case Summary created for each Project for any additional Project level funding requests
- Funding requests and approvals tracked from bottom up only (Project to Program)
- Benefits listed in BCP however Value Attainment tracked outside of PPM

Challenges with Previous Configuration






High Level Summary of Changes Implemented



- Created a new request type "Business Case Proposal" (BCP) to support funding request level of either a
 Program or a Project
- Creation of a One Page Summary to provide a simple view for Senior Management and Finance to review for committee approvals
- Once the BCP is submitted and fully approved, the new funded Program or Project record is automatically created
 - All the data elements, including the Financial Summary Forecasts and Benefits and Expected Business Outcomes are auto-populated on the new record (i.e., matching the Business Case Proposal) and baselined
- For Program records, the Program Manager can spawn Projects from the Program at the click of a button
 - A few Project-specific data fields must be entered/validated to complete the creation
 - The majority of data elements are auto-populated on the new Project (i.e., matching the Program)
 - Still allow Program functionality for "Oversight/Content Driven" records
- Created request type Business Case Summary (BCS) to support funding requests for:
 - Project Funding (normal process for singular projects requesting additional funding)
 - **Program Funding** (new process to support additional funding requests for Programs)
- Created Value Attainment request types to connect 'Expected Business Outcomes' from Business Case
 Proposals to Measurable Event Outcomes on Projects


Revamped Business Case Proposal to Program to Project Flow





Revamped Program to Project Funding Process





- Business Case Proposal submitted to create and fund Program
- Program funded and created in PPM
- Projects created and funded from Program by Program Manager
- Business Case Summary created to request additional funding for Program

Business Case 'One-Pager'




Print


		Executi	Confidence eutive Sponsor Project eith Krueger Tasha M		or Financ	January 2021 - December 202 e Director CFO Krueger Keith Kru		o cio		Modernization / Sco Domain Manager Keith Krueger		ope: Program / Proposa Enterprise Digital Consumer		
Business Case Objectives Tech Labor Cost						Direct Project Benefits (rounded \$ in millions)								
Business Case Objectives Objectives Business Case Objectives Objectives Business Case Objectives		se ectives siness se ectives	Total Projected Labor (ACT + FC) Approved Budget to date FY Approved Budget FY Proceed as Planned (PaP) Impact to PaP Today's Ask NPV Product vs Project		\$4,916,667 \$1,000,000 \$1,000,000	In Plan? Revenue Cost Reduction Cost Reduction Total Benefits	Business	0.000	2022 0.500 0.100	2023 0.500 0.100	2024 1.000 0.100	2025 2.000 0.100	5 Yr Total 4.000 0.400	4.000 0.400 4.400
BID Status Delivery Approach Build vs Run Percent	Not Applicable Multi-Release Waterfall				\$1,000,000 \$-1,781,133 N/A	Critical Assumptions Critical								
Business Outcome KPI / Measurement Dire Bene Infrastructure Savings KPI \$40									ion Idea Desci ion Idea Desci	ription Idea De ription Idea De	scription Idea scription Idea	Description lo	dea Description dea Description	n Idea n Idea
Revenue New Deposits \$4,00			0,000 0 4000000 12/31/202			Constraints and/or Dependencies: Constraints and/or Dependencies Constraints and/or Dependenci								
						Risks (Known or Potential) Ri Risks (Known of Potential)	isks (Known d	r Potential) Ri	sks (Known or	Potential) Ris	ks (Known or	Potential) Risi	ks (Known or F	otential)
						Capitalized		Investment Recap (rounded \$ in millions)						
						One Time		2021	2022	2023	2024	2025	5 Yr Total	Grand Total
						Technology Lat	bor	1.000	1.000	1.000	1.000	1.000	5.000	5.000
						Technology No	n-Labor	0.200					0.200	0.200
						Business		0.100					0.100	0.100
						Total One Time	е	1.300	1.000	1.000	1.000	1.000	5.300	5.300
						Ongoing								
						Technology			0.100	0.100	0.100	0.100	0.400	0.500
						Business			0.050	0.100	0.200	0.200	0.550	0.550
						Total Ongoing			0.150	0.200	0.300	0.300	0.950	1.050
						Total Costs		1.300	1.150	1.200	1.300	1.300	6.250	6.350

Current State Value Attainment Process





- Total Benefits Forecast on Financial Summary must remain 'in balance' with Expected Business Outcomes Measured for Value Attainment
- A combination of Hard \$ and Soft Benefits is expected and accommodated
- Value Attainment for Agile Projects is Measured/Reported Monthly
- Value Attainment for Waterfall / Multi-Release Waterfall is Measured as indicated per the requirements of the project and reported on Quarterly



Key Benefits of New Program Funding Process



- Minimizes duplication of data entry for common fields in Business Case Proposals, Program, Project(s), Value Attainment and Business Case Summaries
- Reduce data quality issues and PPM linked record disconnects as data spawned is auto-populated
- Supports a flexible funding model for Programs (e.g., Agile Capability supported by identified future KPIs)
- Creates a centralized record and approval workflow for Program funding and funding change
- Child Project creation and funding at the discretion of Program Manager
- Provides ability to track Value Attainment realized from funded projects and compare results to initially promised performance/outcomes for increased accountability





Questions & Answers

Please type your questions in the questions pane.

















with live Q&A with sli.do **Expert Panel Discussion** URESPECTIVE



Brian Marick



Ray Arell



Jurgen Appelo Geoff Watts





Giles Lindsay



with live Q&A with sli.do Smin TED style



Mark Lines



Jurgen Appelo Geoff Watts



Brian Marick



Jonathon Wright



"Agile: What? So What? Now What?" COO of the Business Agility Institute Laura M Powers



Laura M Powers



Ashleigh Dueker



Paul Gerrard

February 12 @ 5:00 pm - 8:00 pm GMT

Register Free @Agile20.org



VIRTUAL COMMUNITY DAYS

Agile, DevOps and Testing



ON-DEMAND RECORDINGS

NOW AVAILABLE

www.vivit-worldwide.org

Thank you

- Complete the short survey so your Vivit leaders can better serve you in the future
- For more information, go to:
 - Vivit-Worldwide at https://www.vivit-worldwide.org/
 - Micro Focus Community Site at https://community.microfocus.com/t5/Project-and-Portfolio-Management/ct-p/sws-PPM



